
 
Meeting Minutes, AMS-02 Project Tag-up 

May 15, 2006 
 

Attendees:  
 
Trent Martin (NASA/JSC), Paul Nemeth (ESCG), Chris Tutt (ESCG), Mike Fohey 
(ESCG), Tim Urban (ESCG), Leland Hill (ESCG), John Heilig (ESCG), Jim Nugent 
(SAIC), Mike Capell (MIT), Art Nelson (ESCG) 
 
AGENDA: 
 
Open Paper Management Tool 
 
The Tag-up was dedicated to the review of the Open Paper Management Tool. 
 
04-051: Complete and Sign PIA – ER has approved wording (last hurdle); expect 
signatures within 2 weeks. 
 
05-022: Cryosystem Component Testing – Awaiting SOW from SCL. 
 
05-042: Helium Venting Hazard Analysis – Necessary information received from SCL.  
In-work. 
 
05-044: Burst Disk Vent Valves – Mike Capell to pulse Stephen Harrison. 
 
05-069: Thermal Tubing Support Beam – Mike Capell to pulse Robert Becker and 
Stephen Harrison. 
 
05-096: Removal of Nominal Landing Requirements – Safety Data Package will not 
require update. Structural Verification Plan (SVP) will be updated by B. Sommer to 
consider fatigue requirements; and released for review by the end of August. Date rolled 
to 8/29/06.  
 
AMS_02-CDR-08: Shear Analysis of Items in Enlarged Holes – Stress analysis 
complete, report in work; work with initiator to close when report complete. 
 
Next Tag-up is Monday, June 26th.   
 
CCB to baseline Revision B of the AMS-02 Configuration Management Plan is 
Monday, June 19th. 
 
 
 



 
 
 
 
 


